
Implement

Monitor

Evaluate

AMS – Analysis of Management Situation
EIS – Environmental Impact Statement
NOI – Notice of Intent
NOA – Notice of Availability
RMP – Resource Management Plan

Pre-plan
•Identify preliminary issues
•Develop planning criteria
•Determine data needs
•Estimate schedule

Issue NOI
Start planning process, scoping

Collect Data
Now and throughout the process

Analysis of the Management Situation & 
Scoping Report

•Document resource conditions, uses & 
current mgmt
•Incorporate comments
•Refine issues & planning criteria
•Identify alternative themes

Publish December 2006

Draft RMP/EIS
•Summarize AMS & scoping
•Formulate alternatives
•Analyze impacts
•Select preferred alternative

Publish March 1, 2008

Proposed RMP Final EIS
•Incorporate comments
•Refine as needed

Publish October 15, 2008

90+ day Public
Comment Period

Issue NOA for 
Draft RMP/EIS

Issue NOA for
Proposed RMP

Final EIS

30 – Day
Protest Period

& 60 Day
Governor
Review

Resolve Protests
Issue notice of significant

change if needed

Approved RMP/Record of Decision
•Incorporate comments
•Refine as needed
•State director approves

Publish August 15, 2009


